

Cost Management and Financials Using Microsoft Project Online

Overview

Understand and master the process of planning and controlling the budget of a projects or programmes, including activities such as planning, estimating, budgeting, managing, and controlling costs so that the project can be completed within the approved budget. This course covers the full life cycle of a project from the initial planning phase towards measuring the actual cost performance and project completion.

Duration

1 Day

Outline

- Ability to estimate project costs and ongoing forecasting
- Budgeting and baseline project cost
- Integrating with financial systems and tracking actuals
- Ability to build an appropriate financial reporting system to the different audience groups

Who is this for

- Executives sponsoring projects and portfolios
- PMO Managers and PMO Leads
- PMO Supporting staff
- Project, Program and Portfolio Managers
- Project Financial Controllers and Project Accountants
- Project Management Consultants and PMO Analysts

What's Included

Participant Guide

Development Units

7 PDU (PMI)

14 CPD (AIPM)