

# Project and Program Governance Using Microsoft Project Online

## Overview

Learn how to meet your organization's needs for automation of business process and enforcement of Project Portfolio Management governance through the powerful new workflow capabilities in Project Online, this course will provide recommendations, demonstrate the steps for designing, building and implementing Project Online workflows.

## Duration

4 Hours

## Outline

- Identify the balance point between governance control and flexibility
- Ability to submit and approve project and program to progress in a workflow
- Articulate health check and deliverable completion requirements to progress in a workflow
- Ability to visualise and report project and portfolio progress

## Who is this for

- PMO Managers and PMO Leads
- PMO Supporting Staff
- Project, Program and Portfolio Managers
- Project Management Consultants and PMO Analysts

## What's Included

Participant Guide

## Development Units

4 PDU (PMI)

8 CPD (AIPM)